MONTHLY PROJECT REPORT
SR 16 Tacoma Narrows Bridge Proj ect

December 2003

Project L ocation: SR 16, Jackson Avenue to 361 Street

Contractors:. Tacoma Narrows Constructors, A Joint Venture (Design/Build); TransCore, L.P (Toll System Supply and Installation )

PIN: 301699A WIN: C01699C, C01699D

Project Cost Summary: $Millions  Expended
Design/Build Contract 615.0 266.9
Toll System Contract 9.2 1.2
WSDOT Oversight 41.0 6.4
Contingencies 54.7 41
Phase | Dev. Cost (UIW) 40.5 39.9
Tota 760.4 3185
Total Expended/Total Cost 41.8%

Project Cash Flow: (Through 03-05 Biennium in Millions)
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Project Schedule Status:

« Critical Path facilities (Pier 11 Caisson) five weeks behind
schedule, TNC has made adjustments to construction methods

between touchdown and seal cap pour to make up for the delays. |

No impact to Contract milestones.

Contract Milestones Over view:

Project Progress To Date: (% Complete)
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(MWweighted 7% Design progressand 93% Construction progress
M an-hoursworked: 576,061 with zero lost time accidents

Progress Highlights for month of December 2003:

« Gig Harbor caisson had successful “touchdown” Dec. 151
 Gig Harbor anchorage excavation completed

« 11 concrete pours completed on caissons

« 3 concrete pours completed on east anchorage
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Gig Harbor Anchorage Excavation nearing completion T

uality Control:
« 41 construction quality audits were conducted. The work was
found to be in general compliance with the Contract Documents.

Risks/Challenges/l ssues
« Tacoma Caisson touchdown
» Erosion control and storm water runoff

Upcoming Activities for January 2004:

« Touchdown of Tacoma Caisson

« West anchorage concrete pours to begin

« Stone & Lucille construction planned to be compl eted

* 361 ramps, 22 & 36" streets planned for opening to traffic

Months
Milestone Contract N Ahead
Provide Final Plans and Spec. for Toll Facilities 25Sep03 | 22Jul03 2.2
Place order for Saddles 17Feb04 | 210ct03 4.0
Complete new bridge substructure 12May05 | 25Apr05 0.6
Guaranteed TCAAS Installation Readiness Date 08Dec05 | 19Sep05 2.7
Lift first deck unit 07May06 | 13Feb06 2.8
Complete Superstructure joiing of deck sections | 03Dec06 = 29Aug06 3.2
Guaranteed Tolling Completion Date 02Apr07 | 02Apr07 0.0
Guaranteed Project Substantial Completion Date 26Feb08 | 26Feh08 0.0
Project Summary Schedule:
Task L L L V2 R [ LU AV R L) IV! LR L LU V2 B [ LT A2 B L) IV‘ v

wte Cavion Towrs || Tonpa o | comeson
MILESTONES: v v v
Anchorage Ct 7T
NB Suspension System | —
Deck Erection and —_—
New Bridge Complete
Sermié Uprads =
Existing Bridge _
Modifications

Current Month i == Critical Path == Baseline Current

Public I nfor mation:
« Completed statistically-significant survey revealing public
opinion about WSDOT in general and bridge project in
particular
« Facilitated newspaper profiles on bridge workers highlighted
over holiday week in Tacoma News Tribune
 Recorded broadcast segment about bridge progress on
Comcast's "Reaching Out" program

* Presented project to numerous public affairs directors

For more information, Call toll freeat 1.877.762.7769, or 253.534.4640

Or visit our website: www.tacomanarrowsbridge.com
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